
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:01 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 200 Date: 21-Dec-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 469

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.43" Most overcast with light rain the day

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Continued preparing calculations for the station, offset, northings, and eastings for the Hinge K pipe beam
assemblies which will be readjusted the first week of 2011. Used the Caice software to check calculations
with the aide of District 4 surveyor Rick Erskine.
- Formatted the TSCe data collector with the "E" and "W" lines with the aide of District 4 surveyor Rick
Erskine.
- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies, deviation saddles,
barrier rails and top deck of the OBGs.
- Continued to review the plans of the main cable geometry.
- Reviewed RFI 2323R00 and the implications of this error in construction as it relates to OBG and main
cable/suspender work.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

Attachment

Jacking frame for the west jacking saddle placed on the same barge as
the strand jacks used to erect the tower.

ABF laborers patching tie-rod holes at the east face of the W2 cap
beam.
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ABF ironworkers modifying the jacking saddle/frame cradle.
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